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Mr. J Q ~  Legm 
DO-RFFO 
P.0. Box928 
OOldea, co 80402-0928 

W~ 

Re: 729 Survey ApprovaI 
Dear Joe: 

On May 13,1999 we received your Ietter of May 12,1999 transmitting the Cbscout Radiological 
Survey Rcport far Building 729 and the Non-Radiological Closeout Survey Report. We have siwe 
reviawed thc reports, provided comment to your stdf and have met with your staff to rcsolve. thcsc 
c~inmcnts. l'hc State accopts these rcports and &e conclusion that the 729 structure meets the releasc 
criteria a g e d  to in tho Decodssioniag Operation Plan (DOP). Appmvd to begin the demolition of 
729 in accordance with the previously approved pIm is granted. 

Tlic ne& automated survey system used on the 728 projeot lcd the regulatory agencies to look cfosely 
at vwhw aspects c3Equdity wsurancc related to the survey report, We have concluded that the report 
md enclosed data am adequate to meet the regulatory reqdrernents and tho criteria of the 
Multi-Agency Radintion Site S~wey and Investigation Manual (MARSSIM) as specified in the DOP 
and approved 779 Survey Plan. Nevcrtheless, weas for improvement have been identified and wc hope 
to work with WETS to implement chmges in thc application of the automated s w c y  methods prior to 
their usqe in the final survey process for Building 779. 

Your letter requested a 7 day turn-around time on the statc's review of the radiological report. Be 
advised that project stafT, from the agencies, had previously agreed to a 14 day review cycle. Previous 
colfaborative work by the agencies with fhe site have allowed us to mcet your requested 7 day review 
and approval pcriod in this case, to some extent recouping part ofthe month and a half delay in 
trmsmiiting the wdiologiicnl rcporl to thc state. 

The complexity of future radiological reports will Iikdy necessitate longer reviews €or the more 
complex projects, Wc request that you account for appropriate regulator review tiino when plming 
h h r e  projects. 

0779-A-000222 



APR-05-01 THU 02:57 PM T130C ROOM 49 FAX NO, 303 966 5001 Pa 01/01 

Paga 2 
Joe Legme 
729 Survey Approval 

If YOU have any fixther quostioils on this matter you may call me at (303) 592-3367 or Edd Kray at 
(303) 966-2 1 15. 

CDPM WCA Project Coordinator 779 Project F&.nager 

CG: Jolm Whiting, KI.1 Dave NicMsss, DOE 
Mike Gmbe, KH 
Daw Shelton, KH[ 
RFCAB 
RFCLOG 

Tim Rehder, EPA 
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